Muon Campus AIP

Change Request Form

CR#:RRF008

1) DATE: 2/4/15 2)WBS: RRF1 3) Originator: Ken Domanl}j{ @, .

4) WBS Description of Primary Affected Tasks: Recycler RF

5) Technical Description & Primary Motivation for Change: This change request documents the changes to escalation
calculations caused by entering new resource rates into Cobra that incorporated past experience on resource costs. It was not
initially understood that Cobra does not automatically recalculate based on these new rates and therefore the old escalation

values were not revised. The total change to the Beam Transpert-budget is $47,036.
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6) Assessment of Cost Impact (Use attachments if needed): See attached.

7) Assessment of Schedule Impact (Use attachments if needed): NA

8) Secondary Impact & Other Comments: N/A

9) Approvals:
AITP Project Manager: M Date: _ 02 / O“l/ |5
L st i If

AIP Project Coordinator: VO Date: 2/ iy

i

o . g '
AD Div Director: ‘ Date:

Directorate: _ Date:




Recycler RF Pre CRO08 CAP

Control Account FY12 |FY13 FYl4 FY15 ~{FY16 Cumulative
A1302.01.04.01 Recylcer AlP Oversight - FY13
) Scheduled | 0.00{ 24,910.17 0.00 0.00 0.00! 24,910.17

A1302.01.04.02 Recylcer AlP Oversight - FY14 .

Scheduled | 0.00 0.00| 116,046.75 0.00 0.00 116,046.75
A1302.01.04.03 Recylcer AIP Oversight - FY15

Scheduled | 0.00 0.00 0.00 95,214.68 0.00 95,214.68
Al1302.01.04.04 Recylcer AIP Oversight - FY16

Scheduled | 0.00 0.00 0.00 0.00 113,927.23 113,927.23
A1302.02.01 Recycler Cavities & Power Amplifiers

Scheduled ¢ 0.00] 99,016.36]| 627,121.66| 2,806,143.51| 1,470,334.11| 5,002,615.64
A1302.02.02 Recycler RF Cocling

Scheduled | 0.00 0.00 0.00 4,956.66 486,151.32 491,107.99
A1302.02.03 Recycler Low Level RF

Scheduled | 0.00 0.00 0.00 3,937.99 171,965.15 175,907.14
A1302.02.04 Recycler RF Installation

Scheduled | .00 0.00 0.0¢ 0.00 371,963.16 371,963.16
A1302.02.05 8kW 2.4 Mhz RF Cavity System

Scheduled | 0.00 0.00 0.00 0.00 831,558.88 831,558.88
Grand Total

Scheduled | 0.00| 123,926.53! 743,168.41 2,910,252.85! 3,445,903.85| 7,223,251.65|




Recycler RF Post CRO08 CAP

Control Account Results FY12 |FY13 FY14 FY15 FY16 Cumulative
A1302.01.04.01 Recycler AIP Oversight - FYi3
Scheduled | 0.00) 24,910.17 0.00 0.00; 0.00 24,910.17
A1302.01.04.02 Recycler AIP Oversight - FY14 W ,
Scheduled | 0.00 0.001 116,046.75 c.ogH 0.00i 116,046.75
A1302.01.04.03 Recycler AIP Oversight - FY15 , :
Scheduled | 0.00 0.00 0.00 95,214.68 0.00 95,214.68
A1302.01.04.04 Recycler AIP Oversight - FY16
Scheduled | 0.00 0.00 0.00 0.00 116,017.08 116,017.08
A1302.02.01 Recycler Cavities & Power Amplifiers
A Scheduled | 0.00| 99,016.36) 627,121.66 2,806,143.51| 1,506,015.45| 5,038,296.98
A1302.02.02 Recycler RF Cooling
Scheduled | 0.00 0.00 0.00 4,956.66 489,252.82| 494,209.49
A1302.02.03 Recycler Low Level RF
) Scheduled | 0.00 0.00 0.00 3,537.99 175,175.33 179,113.32
A1302.02.04 Recycler RF Instaliation
Scheduled | 0.00 0.00 0.00 0.00 374,919.88 374,919.88
A1302.02.05 8kw 2.4 Mhz RF Cavity System
B Scheduled | 0.00 0.00 0.00 0.00 831,558.88 831,558.88
Grand Total
Scheduled | 0.00] 123,926.53| 743,168.41| 2,910,252.85| 3,492,939.44| 7,270,287.23




